

Annual Procurement Plan/ 2020-21 (Revised)

Ministry/Division : Ministry of Agriculture.

Agency : National Agriculture Training Academy , Gazipur.

Procuring Entity Name & Code : Director General

1	3	7	9	5	9
---	---	---	---	---	---

Budget- Revenue (Goods)

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for process	Not used in GOODS	Invite /Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time of contract signature	Time for completion contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GR-1	Hiring of Transport	No.	11 Seated Microbus -I 07 Seated Microbus - I	OTM (NCT)	DG NATA	GoB (Revenue)	35.00	Planned dates	-	9.6.2020	24.6.2020	08.07.2020	29.07.2020	29.07.2020	12.08..2020	-	15 days
								Planned days	-	0	16	15	22	0	15	68	
								Actual dates	-	9.6.2020	24.6.2020	08.07.2020	29.07.2020	29.07.2020	12.08..2020	-	-
GR-2	Supply of Fraining Materials	No.	Bag Pen Note book Pen drive	OTM (NCT)	DG NATA	GoB (Revenue)	15.00	Planned dates	-	02.08.2020	16.08.2020	23..08.2020	30.08.2020	03.09.2020	30.09.2020	-	28 days
								Planned days	-	0	15	8	8	5	28	64	
								Actual dates	-	02.08.2020	16.08.2020	23..08.2020	30.08.2020	03.09.2020	30.09.2020	-	-
GR-3	Purchase & Supply of Other Stationeries	Nos.	List- I Enclosed	OTM (NCT)	DG NATA	GoB (Revenue)	12.00	Planned dates	-	06.08.2020	19.8.2020	25.8.2020	31.8.2020	4.9.2020	1.10.2020	-	28 days
								Planned days	-	0	14	07	07	05	28	61	
								Actual dates	-	08.04.2021	26.04.2021	26..04.2021	26.04.2021	26.04.2021	29.04.2021	-	-
GR-4	Purchase & Installation of Computer & Accesories	Nos.	List- II Enclosed	OTM (NCT)	DG NATA	GoB (Revenue)	10.00	Planned dates	-	16.8.2020	30.8.2020	6.9.2020	13.9.2020	17.9.2020	14.10.2020	-	28 days
								Planned days	-	0	15	7	8	5	28	63	
								Actual dates	-	08.04.2021	25.04.2021	25..04.2021	25.04.2021	25.04.2021	28.04.2021	-	-
GR-5	Purchase & Installation of Office Equipments	Nos.	List- III Enclosed	OTM (NCT)	DG NATA	GoB (Revenue)	05.00	Planned dates	-	30.8.2020	13.9.2020	20.9.2020	27.9.2020	1.10.2020	27.10.2020	-	28 days
								Planned days	-	0	15	8	8	5	28	64	
								Actual dates	-	08.04.2021	25.04.2021	29..04.2021	29.04.2021	29.04.2021	29.04.2021	-	28 days
GR-6	Purchase & Supply of Furniture	Nos.	List- IV Enclosed	OTM (NCT)	DG NATA	GoB (Revenue)	10.00	Planned dates	-	07.10.2020	20.10.2020	27.10.2020	4.11.2020	7.11.2020	03.12.2020	-	28 days
								Planned days	-	0	14	08	8	04	28	62	
								Actual dates	-	08.04.2021	25.04.2021	25..04.2021	25.04.2021	25.04.2021	06.05.2021	-	-

  

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for process	Not used in GOODS	Invite /Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time of contract signature	Time for completion contract
GR-7	Purchase & Installation of Solar Panel	No	Solar Street Light-II	OTM (NCT)	DG NATA	GoB	5.00	Planned dates	-	7.09.2020	20.9.2020	27.9.2020	4.10.2020	8.10.2020	4.11.2020		47days
								Planned days	-	0	14	8	8	4	2/8	62	
								Actual dates	-	08.04.2021	25.04.2021	28.04.2021	28.04.2021	28.04.2021	06.05.2021	-	-
GR-8	Procurement & Installation of Digital and LED Display Board	No	PANAFLEX LIGHTING SIGNBOARD -6	RFQ National	DG NATA	GoB	3.00	Planned dates	-	14.02.2021	22.02.2021	22.02.2021	22.02.2021	24.02.2021	-	-	10 Days
								Planned days	-	0	08	0	0	2		10	
								Actual dates	-	14.02.2021	22.02.2021	22.02.2021	22.02.2021	24.02.2021	-	-	
GR-9	Supply of Printing & Binding Materials	Copy	Training Manual-400	RFQ National	DG NATA	GoB	2.00	Planned dates	-	08.03.2021	18.3.2021	18.3.2021	18.3.2021	21.03.2021	-	-	13 Days
								Planned days	-	0	10	0	0	3	-	13	
								Actual dates	-	08.03.2021	18.3.2021	18.3.2021	18.3.2021	21.03.2021			
GR-10	Supply of Bedding Materials	No.	List-V Enclosed	RFQ National	DG NATA	GoB	3.00	Planned dates	-	05.04.2021	12.04.2021	12.04.2021	12.04.2021	12.04.2021	-	-	10 Days
								Planned days	-	0	7	0	0		-	07	
								Actual dates	-	05.04.2021	12.04.2021	12.04.2021	12.04.2021	12.04.2021	-	-	
GR-11	Supply of Cleaning Materials	No.	List- VI Enclosed	RFQ National	DG NATA	GoB	3.00	Planned dates	-	07.04.2021	13.04.2021	13.04.2021	13.04.2021	13.04.2021	-	-	10 Days
								Planned days		0	07	0	0	0	-	07	
								Actual dates	-	07.04.2021	13.04.2021	13.04.2021	13.04.2021	13.04.2021	-	-	
GR-12	Supply of Printing & Binding Materials	Copy	List- VII Enclosed	RFQ National	DG NATA	GoB	3.00	Planned dates	-	15.4.2021	24.4.2021	24.4.2021	24.4.2021	27.4.2021	-	-	12 Days
								Planned days	-	0	09	0	0	03	-	12	
								Actual dates	-	15.4.2021	24.4.2021	24.4.2021	24.4.2021	27.4.2021	-	-	
GR-13	Procurement of Solar Street Light	No	Need based	RFQ National	DG NATA	GoB	1.94	Planned dates	-	12.05.2021	18.05.2021	19.05.2021	19.05.2021	19.05.2021			13 days
								Planned days	-	0	6	1	0	0		7	
								Actual dates	-	12.05.2021	18.05.2021	18.05.2021	19.05.2021	19.05.2021			11 days

Handwritten signature/initials.

Handwritten mark/initials.

Handwritten signature/initials.

Handwritten mark/initials.

Package No.	Description of Procurement Package GOODS	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for process	Not used in GOODS	Invite /Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time of contract signature	Time for completion contract
GR-14	Procurement of Laptop	No	Need based	RFQ National	DG NATA	GoB	2.10	Planned dates	-	18.05.2023	23.05.2023	23.05.2023	23.05.2021	23.05.2021	-		9 days
								Planned days	-	0	5	0	0	0	-	5 days	
								Actual dates	-	18.05.2023	23.05.2023	23.05.2023	23.05.2021	23.05.2021	-		
GR-15	Procurement of Furniture	No	Need based	RFQ National	DG NATA	GoB	2.905	Planned dates	-	18.05.2023	23.05.2023	23.05.2023	23.05.2021	23.05.2021	--		8 days
								Planned days	-	0	5	0	0	0	-	5 days	
								Actual dates	-	18.05.2023	23.05.2023	23.05.2023	23.05.2021	23.05.2021	-		
GR-16	Procurement of Furniture	No	Need based	RFQ National	DG NATA	GoB	0.925	Planned dates	-	23.05.2021	27.05.2021	27.05.2021	27.05.2021	27.05.2021	-		10 Days
								Planned days	-	0	04	0	0	0	-	4 days	
								Actual dates	-	23.05.2021	27.05.2021	27.05.2021	27.05.2021	23.05.2021	-		8 days



১১/০৫/২০২১

মোহাম্মদ শারমীন আখতার
বি.সি.এস (কবি), আইডি নং-২১১৬
সিনিয়র সহকারী পরিচালক
ন্যাট গাজীপুর



১১/০৫/২০২১
মোহাম্মদ শারমীন আখতার
বি.সি.এস (কবি)
সিনিয়র সহকারী পরিচালক
(কোম্পিউটার ও উদ্ভিদ প্রজনন)
ন্যাট গাজীপুর



১১/০৫/২০২১

মোহাম্মদ শারমীন আখতার
বি.সি.এস (কবি)
সিনিয়র সহকারী পরিচালক
ন্যাট গাজীপুর



Annual Procurement Plan /2020-21 (Revised)

Ministry/Division: Ministry of Agriculture.

Agency : National Agriculture Training Academy , Gazipur.

Procuring Entity Name & Code : Director General

1	3	7	9	5	9
---	---	---	---	---	---

Budget-Revenue (Works)

Package No.	Description of Procurement Package Works	Unit	Quantity	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in Lakh Tk.	Time Code for process	Adv ertise	Invite /Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of contract	Total time of contract signature	Time for completion contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
WR-1	Repairing & Maintenance of Other Buildings	L.S	Need Based	RFQ National	DG NATA	GoB (Revenue)	3.00	Planned dates	-	7.12.2020	14.12.2020	14.12.2020	17.12.2020	20.12.2020	-	-	13 days
								Planned days	-	0	7	0	3	3	-	13	
								Actual dates	-	7.3.2021	17.3.2021	17.3.2021	17.3.2021	19.3.2021	-	-	
WR-2	Repairing & Maintenance of Residential Non-Residential Buildings	L.S	Need Based	RFQ National	DG NATA	GoB (Revenue)	2.50	Planned dates	-	19.11.2020	25.11.2020	25.11.2020	29.11.2020	03.12.2020	-	-	14 days
								Planned days	-	0	6	0	4	4	-	-	
								Actual dates	-	29.05.2020	06.5.2021	06.5.2021	06.5.2021	06.5.2021	-	-	
WR-3	Repairing & Maintenance of Fitting & Fixture	L.S	Need Based	RFQ National	DG NATA	GoB (Revenue)	2.30	Planned dates	-	20.12.2020	27.12.2020	27.12.2020	29.12.2020	31.12.2020	-	-	13 days
								Planned days	-	0	7	0	3	3	-	13	
								Actual dates	-	-	-	-	-	-	-	-	
								Planned dates	-	10.01.2021	17.01.2021	17.01.2021	19.01.2021	21.01.2021	-	-	14 days
								Planned days	-	0	8	0	3	3	-	14	
								Actual dates	-	29.05.2020	06.5.2021	06.5.2021	06.5.2021	06.5.2021	-	-	
WR-4	Repairing & Maintenance of Irrigation & Drainage Structure	L.S	Need Based	RFQ National	DG NATA	GoB (Revenue)	1.5	Planned dates	-	10.01.2021	17.01.2021	17.01.2021	19.01.2021	21.01.2021	-	-	14 days
								Planned days	-	0	8	0	3	3	-	14	
								Actual dates	-	29.05.2020	06.5.2021	06.5.2021	06.5.2021	06.5.2021	-	-	

মোহাম্মদ শাহজাদ আলতার
বিসিএস (কৃষি), ১০-১১১৬
সিনিয়র সহকারী পরিচালক
মাটি ও জল

৩১/০৫/২০২১
মোহাম্মদ হক
বিসিএস (কৃষি)
সিনিয়র সহকারী পরিচালক
(কেন্দ্রীয় ও উদ্ভিদ প্রজনন)
জাতীয় কৃষি প্রশিক্ষণ একাডেমী, গাজীপুর

৩১/০৫/২০২১

নিমুখা আক্তার
৩১/০৫/২০২১
৩১/০৫/২০২১
উপপরিচালক (পরিচালনা ও প্রশাসন)
জাতীয় কৃষি প্রশিক্ষণ একাডেমী
গাজীপুর

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
জাতীয় কৃষি প্রশিক্ষণ একাডেমি
নাট্য, গাজীপুর

List-I Purchase & Supply of Other Stationeries

Sl.no.	Description of Items	Unit	Quantity
01.	A4 size offset paper	Ream	100
02	Legal size Offset Paper	Ream	15
03	Register Khata (Small & Big)		
04	Facial Tissue	Box.	100
05	Looking Glass	No.	10
06	Wall Clock	No.	25
07	Calculator	No.	30
08	Ball Pen(Red)	No	50
09	Stapler machine with pin	No	30
10	Scissor	No	20
11	Knife	No	20
12	Insect killer Spray	No	50
13	Air Freshener	No	30
14	Pencil Battery	No	100
15	Binding Tape	No	100
16	Report File	No	25
17	Muskin Tape	No	10
18	Slip Pad	No	15
19	Art Paper	No	100
20	Lock	No	25
21	Flask	No	10
22	Kettle	No	10
23	Paper weight	No	50
24	Water glass	dozen	6
25	Glue (Tube)	No.	25
26	Glue (Stick)	No.	25
27	Fogger Machine	No.	1

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
জাতীয় কৃষি প্রশিক্ষণ একাডেমি
নাট্য, গাজীপুর

List-II : Purchase & Installation of Computer & Accessories

Sl.no.	Description of Items	Unit	Quantity
01.	Brand Laptop	No.	03
02	Clone Desktop Computer	No.	02
03	Smart Monitor	No.	01
04	Multimedia Projector with Screen	No.	04

List-III : Purchase & Installation of Office Equipments

Sl.no.	Description of Items	Unit	Quantity
01.	Core Router	No	01
02	Access point	No	38
03	SFP Module	Pair	05
04	Desktop Switch	No	07
05	Ethernet Cable	Box	07
06	Patch Cable	No	06
07	RJ-45 Connector	Box	03
08	Electric Cable	Coil	08
09	Cable Tie	Packet	05
10	Cable Clip	Box	05
11	Channel	No	300
12	MK Box	No	38
13	Royal Plug	No	5

List IV: Purchase & Supply of Furniture

Sl.no.	Description of Items	Unit	Quantity
1	Director's Table	No.	2
2	Chair (Chief Executive)	No.	3
3	Five Seated Sofa Set	No.	3
4	Visitor Chair	No.	15
5	Three Seated Sofa Set	No.	4
6	Dias Table for Auditorium	No.	1

গণপ্রজাতন্ত্রী বাংলাদেশ সরকার
জাতীয় কৃষি প্রশিক্ষণ একাডেমি
নাটা, গাজীপুর

List V: Supply of Bedding Materials

Sl.no.	Description of Items	Unit	Quantity
1	Comforter Double	No.	08
2	Comforter Single	No.	100
3	Double Bedsheet with Pillow Cover	No.	08
4	Semidouble Bedsheet with Pillow cover	No	35

List VI : Supply of Cleaning Materials

Sl.no.	Description of Items	Unit	Quantity
1	Detergent	kg	30
2	Dish wash	Liter	10
3	Toilet Paper	Dozen.	50
4	Hand Wash	Liter	50
5	Mop	No.	50
6	Toilet Brush	No.	50
7	Bucket	No.	30
8	Toilet Freshner	No.	100
9	Glass cleaner	No.	50
10	Car wash Shampoo	No.	20
11	Toilet Cleaner	No.	50
12	Floor Cleaner	No.	50
13	Bleaching Powder	No.	50
14	Dust Pan	No.	30
15	Phenyl	No.	60
16	Antiseptic Liquid	No.	50
17	Broom	No.	100
18	Paposh	No.	15
19	Paposh	No.	15
20	Hand Sanitizer	No.	100
21	Waste Bin	No.	50

List VII : Supply of Printing & Binding Materials

ক্রমিক নং	বিবরণ	পরিমাণ
১	বার্ষিক প্রতিবেদন	৩০০ কপি
২	প্রশিক্ষণ ম্যানুয়েল	৪০০ কপি
৩	নাটা বুলেটিন	২০০ কপি


৩১/০৫/২০২০

মোছাঃ শারমীন আখতার
বি.সি.এস (কৃষি), আইডি নং-২১১৬
সিনিয়র সহকারী পরিচালক
নাটা গাজীপুর


৩১/০৫/২০২০
মাহমুদ হক
বি.সি.এস (কৃষি)
সিনিয়র সহকারী পরিচালক
(কেন্দ্রীয় ও উদ্ভিদ প্রজনন)
জাতীয় কৃষি প্রশিক্ষণ একাডেমী, গাজীপুর


৩১/০৫/২০২০
মিলুফা আক্তার
পরিচিতি নং-২০৮৩
উপপরিচালক (পরিকল্পনা ও প্রকাশনা)
জাতীয় কৃষি প্রশিক্ষণ একাডেমী
গাজীপুর